
WARD 3 SHORT TERM FAMILY HOUSING (STFH) 
PHASE II STFH FACILITY CONSTRUCTION UPDATE

June, 2019

For your safety, only authorized personnel are al lowed to access the construction sites

DEPARTMENT OF GENERAL SERVICES

1250 U STREET ST. NW, 4TH FLOOR, WASHINGTON, DC 20009

Project Status:
 Fifth floor elevated concrete slab has been poured.
 Fifth floor structural panels have been installed.
 Sixth floor elevated slab installation is in progress.
 Pepco shut down is complete and the new transformer has been installed.
 Mechanical Electrical and Plumbing (MEP) infrastructure in progress on the first through the forth floors.

Community Advisory:
 Material deliveries will continue on a weekly basis providing structural steel, structural wall panels, metal 

decking, reinforcing steel, and wood to shore up each floor of the building.
Note: Smoot, the general contractor, is on site and will provide flaggers who will control traffic and 
ensure safety during all deliveries.

 Concrete pours for the elevated decks will be on a two week per floor pouring cycle.

Questions? Please direct all inquiries to STFHprojects.dgs@dc.gov
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